PEARL RIVER WATERSHED
SUMMARY COMPARISON OF 2003 AND 2011
STUDY COST ESTIMATES o/

Estimated Study
Work Item Costs ($)
2003 2011 +/-

Plan Formulation/Project Management 395,000 286,000 -109,000
Public Involvement 141,000 40,000f -101,000
Agency Technical Review 0 125,000 125,000
Independent External Peer Review 0 125,000] 125,000
Economic Analysis 99,000 161,000 62,000
Economic Survey Data 0 250,000 250,000
Environmental Analysis 503,000 396,000 -107,000
Cultural Resource Investigations 218,000 81,000 -137,000
Hydraulic Analysis 154,000 287,000 133,000
Channel Surveys 0 175,000 175,000
Water Quality Analysis 113,000 195,000 82,000
Hazardous, Toxic, and Radiological Waste Assessment 25,000 35,000 10,000
Geotechnical Analysis 224,000 99,000| -125,000
Ross Barnett Dam Assessment 15,000 0} -15,000
Structure Design 238,000 333,000 95,000
Architectural, Civil, Mechanical, and Electrical Design 51,000 89,000 38,000
Levee Design 45,000 68,000 23,000
Develop Total Project Costs for Alternatives 65,000 133,000 68,000
Cost Risk Analysis 0 113,000] 113,000
Identify and Cost and Relocations 16,000 54,000 38,000
Surveying and Mapping 75,000 409,000 334,000
Real Estate Investigations 192,000 245,000 53,000
Wetland Determination 25,000 17,000 -8,000
Report Preparations 37,000 Ob/{ -37,000

Subtotal 2,631,000 3,716,000] 1,085,000

Contingencies 219,000 309,000 90,000
TOTAL 2,850,000 4,025,000} 1,175,000

a/ Developed from Project Management Plan.
b/ Costs for report preparation included in individual work items.




